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Removal 
Sequence

Area 
(Sq Ft)

Volume 
(Cu Yrds)

Excavation 
Days

Stage 1 11,896.4 440.6 8.8
Stage 2 6,290.0 233.0 4.7
Stage 3 9,496.8 351.7 7.0
Stage 4 18,911.5 700.4 14.0
Stage 5 14,007.5 518.8 10.4
Stage 6 9,961.7 369.0 7.4
Stage 7 2,189.7 81.1 1.6
Stage 8 961.4 35.6 0.7
Stage 9 7,030.8 260.4 5.2
Stage 10 10,713.8 396.8 7.9
Stage 11 26,248.4 972.2 19.4
Stage 12 28,182.0 1,043.8 20.9
Stage 13 32,689.9 1,210.7 24.2


